



Trust • Value • Innovation

PAS Plan Forward

February 2015



PAS Strategy: In-house hosting, new vendor



Transition work underway

- Conducting detailed Bridge contract performance review in advance of transition discussions with Bridge
- Developing interim and longer-term hardware/software solutions
- Selecting project management team – integrated with existing priority work
- Developing performance requirements for Arc work going forward