

Power Accounting System

March 19, 2015

vermont electric power company



PAS Strategy: In-house hosting, new vendor

Transition work underway

- Conducted detailed Bridge contract performance review in advance of transition discussions with Bridge
- Started discussions with Bridge
- Working on interim hardware/software solutions
- Selecting project management team – integrated with existing priority work
- Developing ARC contract for work going forward