

Power Accounting System

vermont electric power company



May 2015

PAS Transition Plan

- Working on MSA for ARC as new vendor
- Working with Bridge on transition agreement.
- Purchasing hardware and 3rd party licenses from Bridge.
- Reviewing Earthlink agreement and changing contract to VELCO.
- Working on specifications for new hardware.
- Pulling together project management team

Transition Schedule

- Purchase new hardware, install 3rd party software applications, and have stable operation. (May- August 28, 2015)
- System fully supported by ARC. (Aug, 2015)
- Retire Oracle based system. (Dec, 2015)
- Complete list of bugs and enhancements. Giving VELCO greater control. (May, 2016)