

Power Accounting System

vermont electric power company



June 2015

PAS Transition Plan in motion

- Signed MSA for ARC as new software vendor
- Signed transition agreement with Bridge
- Purchasing new hardware. Hardware will be installed at VELCO datacenter.
- Using Earthlink only for backup DR site.

Transition Schedule

- Kickoff meeting w/ Bridge/ARC/VELCO (6/10/15)
- Ordered new hardware (6/10/15)
- Install new hardware, 3rd party software applications, and have stable operation. (May-Sept 4, 2015)
- System fully supported by ARC. (Sept 4, 2015)
- Retire Oracle based system. (Dec, 2015)
- Complete list of bugs and enhancements. Giving VELCO greater control. (May, 2016)