

# Power Accounting System

vermont electric power company



July 2015

# PAS Transition Plan in motion

- Developed detailed transition plan.
- Modified transition agreement with BRIDGE to agree on project plan, purchase debugging tool, and eliminate costs for BRIDGE hardware and licenses.
- New hardware delivered and installed at VELCO.
- One environment already up on VELCO hardware.
- ARC at VELCO and BRIDGE, working on knowledge transfer.
- Plan reduces Earthlink costs since we will only be using them for backup DR site.

# Transition Schedule

- Install new hardware, 3<sup>rd</sup> party software applications, and have stable operation. (May-Sept 4, 2015)
- System fully supported by ARC. (Sept 4, 2015)
- Retire Oracle based system. (Dec, 2015)
- Complete list of bugs and enhancements. Giving VELCO greater control. (May, 2016)