

Power Accounting System

vermont electric power company



August 2015

PAS Transition Plan in motion

- Five environments needed:
 - Test (Done)
 - Development (Done)
 - Pre-Production (Done)
 - Production (Done)
 - Disaster Recovery (DR) (Almost Done)
- Elimination of Earthlink for main site and backup site. Using ARC temporarily for DR site.
- Several Bridge staff leaving company.

Transition Schedule

- Plan to cutover to new VELCO hardware weekend of 8/22/15.
- Once completed Bridge relationship finalized.
- ARC completed knowledge transfer.
- System fully supported by ARC after cutover.
- ARC to perform software/hardware upgrades. (Oct, 2015)
- Retire Oracle based system. (Dec, 2015)
- Complete list of bugs and enhancements. Giving VELCO greater control. (May, 2016)