

# Power Accounting System

vermont electric power company



October 2015

# PAS Major Milestone achieved

- New hardware installed at VELCO, all five environments programmed, tested, and in service.
- Grace period with BEG completed. No business relationship with BEG.
- Elimination of Earthlink contracts.
  - Main site at VELCO.
  - ARC temporarily for DR site until VELCO ready.
- ARC supporting VELCO for maintenance.

# Next Steps

- ARC performing software/hardware upgrades. (Oct, 2015)
- Retire Oracle based system. (Dec, 2015)
- Complete list of market rule changes, elimination of bugs, and needed enhancements. Giving VELCO greater control. (May, 2016)