

Statewide Radio System Improvement Update

Operating Committee
May 2015 update



Statewide Radio System Improvement Update

- Coverage – 14 total additional sites
 - Engineering design visits completed at two sites
 - Chester, Topsham
 - Leases in review for two sites
 - E. Corinth, Chester,
 - 248(a) submitted and pending for three sites
 - Woodbury, Royalton, Orwell
 - Construction in progress at two sites
 - E. Corinth, Londonderry
 - Commissioned four sites
 - Rockingham, Putney, Huntington, White River
 - Candidates for coverage improvement have been submitted to engineering for four sites
 - Rupert, Stafford, Thetford, Chelsea
 - Accelerating coverage improvements through temporary site additions where feasible

Statewide Radio System Improvement Update

- Congestion – Channel Additions
 - Completed Channel Additions at five sites
 - Hanley, St. Albans, Berlin, Williston, Wells
 - Channel additions continuing on schedule through summer
- Operation and Maintenance
 - Reduced coverage in Middlebury reported on 4/20 found to be interference from new VPR digital transmitter
 - Investigating source of interference at White River radio site
 - St. Albans microwave backhaul trouble resolved
 - IRP software patch implemented for “Call Party Not Available” issue
 - IRP/RCP T1 interface failure on May 1st resolved